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Brushy Mountain Correctional Complex
142/001-01-2006 $2,000,000.00 nla Bill Bauer Energy
Energy Savings Project $1,904,760.00 nla Herb Stonebrook Proposal Review / Negotiation May be viewed as a subproject to the larger Morgan
project.
142/001-01-2004 $175,000.00 Jordan Jones & Goulding Greg Steck Renovation
Upgrades to Waste Water Plant $145,475.00 Howard Engineering & Construction In  Jim Dixey Construction Closed Out
2 Projects $2,175,000.00 ( Total Budgeted Cost of Projects )
Charles Bass Correctional Complex
140/020-01-2005 $950,000.00 Cassetty Architecture PC Bob Qualey Re-roof
Reroof Admin Bldgs $825,000.00 Collier Roofing Company, Inc. Jim Bryant Active Construction
1 Project $950,000.00 ( Total Budgeted Cost of Projects )
DeBerry Special Needs Facility
142/011-01-2004 $3,050,000.00 Buford Goff & Associates Greg Steck Renovation
Upgrade Electronic Control Sys $2,714,438.00 ESI Companies, Inc. Jim Bryant Active Construction 10/22/07: Construction NTP, RSC 10/20/08
9/26/07: Construction contract executed
1 Project $3,050,000.00 ( Total Budgeted Cost of Projects )

Dept of Corrections-Consolidated Training Facility

529/000-03-2004 $170,000.00 Everton Oglesby Askew Architects Howard Symons Study
Feasibility Study $0.00 Project Closed Out As of 11/13/07, Designer not closed out
1 Project $170,000.00 ( Total Budgeted Cost of Projects )



Mark H. Luttrell Correctional Center

140/005-01-2006 $4,350,000.00 Buchart-Horn, Inc. Stephanie Johnston Renovation
Air Condition Housing Units $4,009,500.00 Matthew McDivitt Bidding Phase 11/09/2007: Bid date is 12/13/2007
140/005-01-2005 $1,360,000.00 Fleming/Associates/Architects Brewer Evans Re-roof
Reroof Mult Bldgs $1,230,000.00 Ark Roofing Matthew McDivitt Active Construction
2 Projects $5,710,000.00 ( Total Budgeted Cost of Projects )

Morgan County Correctional Complex

142/028-01-2003 $165,442,514.64 BarberMcMurray & Ross/Fowler - AJo  Greg Steck New Construction
New Prison Expansion $111,895,205.00 Bell & Associates Construction Jim Dixey Active Construction 70% Complete
1 Project $165,442,514.64  ( Total Budgeted Cost of Projects )

Northeast Correctional Complex

142/024-01-2007 $3,400,000.00 Sizemore-Frederick, Inc. Stephanie Johnston Renovation Awaiting NTP
Chiller & Waterline Upgrades $3,080,000.00 New CA East TN Project Not Started This project is Phase 1l of chiller replacement
10/29/07: Design Agreement executed
142/024-01-2006 $980,000.00 1.C. Thomasson Associates, Inc. Stephanie Johnston Renovation Awaiting One-Year Corr Insp
Chillers Replacement $877,000.00 Interstate Mechanical Contractors, Inc.  Jonathan Bailey Construction Closed Out Warranty Inspection due 9/02/2008
142/024-01-2004 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation Awaiting One-Year Corr Insp
Site #1 - Upgrade Security Cont $2,688,500.00 Crowley Company Inc Bill Edwards Construction Closed Out Warranty Inspection due 7/18/2008
3 Projects $6,830,000.00 ( Total Budgeted Cost of Projects )
Northwest Correctional Complex
142/016-01-2005 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation
Site 1 Electronics Upg $0.00 Matthew McDivitt Design Development Phase Project ready to bid Jan 08
142/016-02-2005 $5,000,000.00 Clark - Dixon Associates Brewer Evans Re-roof
Reroof Multiple Bldgs $4,600,000.00 Osment Roofing Systems, Inc. Matthew McDivitt Active Construction
2 Projects $7,450,000.00 ( Total Budgeted Cost of Projects )
Old State Prison
529/000-04-2004 $1,000,000.00 Quantum Environmental & Engineering Howard Symons Demolition
Demolition $900,000.00 First Response Inc. Jim Bryant Active Construction
1 Project $1,000,000.00 ( Total Budgeted Cost of Projects )



Riverbend Maximum Security Institution

142/020-01-2007 $2,800,000.00 Kline Swinney Associates Brewer Evans Re-roof
Reroof Phase Il $2,410,100.00 Project Not Started
142/020-01-2006 $4,500,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Project $892,500.00 Johnson Controls, Inc. Herb Stonebrook Final Design
142/020-02-2006 $1,000,000.00 Smith Seckman Reid, Inc. Stephanie Johnston Renovation
Chillers Replacement $892,500.00 Total HVAC, LLC Jim Bryant Active Construction
142/020-02-2003 $2,570,000.00 Cassetty Architecture PC Brewer Evans Re-roof Awaiting One-Year Corr Insp
Reroof Housing Units $2,366,000.00 Porter Roofing Contractors, Inc. Jim Bryant Construction Closed Out Warranty Inspection due 6/07/2008
4 Projects $10,870,000.00 ( Total Budgeted Cost of Projects )
South Central Correctional Facility
142/018-01-2006 $7,500,000.00 Buford Goff & Associates Greg Steck Renovation
Security Electronics Upgrade $6,875,000.00 Jim Bryant Design Started - Program Verifica Project will bring last of large facilities up to current
standards (excluding TPW)
1 Project $7,500,000.00 ( Total Budgeted Cost of Projects )
Southeastern Tennessee State Regional Correctional
142/013-02-2004 $144,000,000.00 Greg Steck New Construction RFQ in Progress
New Prison $0.00 Jim Dixey Project Not Started 10/31/07: RFQ process initiated to select new Designer.
Construct a new 1,444 bed prison in Bledsoe County
that co-locates with the existing Southeast TN Regional
Correctional Facility. The new facility includes a new
300-bed minimum security housing unit, four new 256-
bed medium housing units, one 120-bed maximum
security housing unit, required infrastructure, support
buildings, vocational buildings, renovation to a few
existing buildings and a new secure perimeter.
142/013-02-2004-11 $5,202,661.00 GRW Engineers, Inc. Greg Steck New Construction ON HOLD
Regional Utility Development $0.00 Jim Dixey Schematic Design Will increase and critical to start if it is to be in place
for opening of prision. $20 million allocated, $3
million spent. If project broke graound in 08,
additional 08/09 funds would have to be allocated/in
place for the project to proceed.
142/013-02-2004-12 $163,424,475.00 Mark Goldman & Associates, Inc. Greg Steck Study
Project Evaluation $0.00 Jim Dixey Substantially Complete 10/31/07: Projected restart of project Feb 2008 per GS

As of 11/07/07, Designer is not closed out

3 Projects

$312,627,136.00

( Total Budgeted Cost of Projects )



Statewide

140/001-03-2007 $12,500,000.00 Buford Goff & Associates Greg Steck Renovation
Security Electronics Upgrades $11,380,000.00 Project Not Started
140/001-04-2007 $2,600,000.00 nla Greg Steck Purchasing Contract Procure by General Services
Security Locks & Hinges $2,570,000.00 In Progress TDOC to self-perform work
140/001-03-2004 $1,495,000.00 Johnson Controls, Inc. Bill Bauer Energy
ESPC Delivery Order #4 $1,475,174.00 Johnson Controls, Inc. Herb Stonebrook Active Construction
3 Projects $16,595,000.00 ( Total Budgeted Cost of Projects )
Tennessee Prison for Women
142/009-01-2006 $41,500,000.00 Fowlkes Associate Archts Greg Steck Planning ON HOLD
New Expansion-Planning $0.00 Jim Bryant Project Not Started
142/009-01-2005 $700,000.00 SSOE, Inc. Brewer Evans Re-roof
Reroof Mult Bldgs $621,500.00 Holland Contractors, Inc. Brewer Evans Active Construction
142/009-01-2004 $330,000.00 Cassetty Architecture PC Bob Qualey Re-roof
Roof Repair $291,000.00 R.D. Herbert & Sons Co. Bill Edwards Active Construction
3 Projects $42,530,000.00 ( Total Budgeted Cost of Projects )
Turney Center Industrial Prison
142/005-01-2007 $11,600,000.00 JV Kline Swinney / Rufus Johnson & A Greg Steck New Construction Processing Contract
New Prototypical Min Sec Hous $9,956,000.00 Project Not Started
142/005-01-2004 $3,223,000.00 Buford Goff & Associates Greg Steck Renovation
Upgrade Electronic Control Syst $2,846,000.00 Jim Bryant Construction Document Phase
142/005-01-2006 $4,500,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Project $4,368,719.00 Johnson Controls, Inc. Jim Bryant Active Construction
142/005-02-2006 $750,000.00 Griggs & Maloney Greg Steck Demolition
Interior Roads Paving $672,000.00 Holland Contractors, Inc. Jim Bryant Active Construction
142/005-02-2002 $2,485,000.00 Smith Seckman Reid, Inc. Greg Steck Renovation Awaiting One-Year Corr Insp
Sewage Plant Upgrade $2,217,000.00 W. Rogers Company, Inc. Jim Bryant Construction Closed Out Warranty Inspection due 12/01/2007
142/005-02-2004 $485,000.00 TLM Associates, Inc. Greg Steck Renovation Awaiting One-Year Corr Insp
Rehab 2 Water Storage Tanks $336,050.00 Industrial Painting Ltd, Inc. Jim Bryant Project Closed Out
6 Projects $23,043,000.00 ( Total Budgeted Cost of Projects )



West Tennessee State Penitentiary

142/022-01-2007 $10,500,000.00 JV Clark Dixon / Buchart Horn Greg Steck Renovation Processing Contract
Min Housing & Support Bld $3,190,000.00 Matthew McDivitt Project Not Started
142/022-02-2007 $10,700,000.00 SSR, Ellers Inc. Greg Steck Renovation
Energy Upgrade & Improvement $9,845,000.00 Matthew McDivitt Project Not Started
142/022-01-2005 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation
Electronic Sys Upgrade $2,200,000.00 Matthew McDivitt Design Started - Program Verifica
142/022-01-2006 $550,000.00 NJC, INC Stephanie Johnston Renovation
Addressable Fire Alarm Update $484,000.00 Matthew McDivitt Construction Document Phase Critical project
8/23/07: DDP approved, NTP to CDP authorized
142/022-02-2005 $3,800,000.00 Clark - Dixon Associates Brewer Evans Re-roof
Reroof Multiple Bldgs $3,500,000.00 Jolly Roofing & Contracting Co. Matthew McDivitt Active Construction
5 Projects $28,000,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

39 Projects Valued at $633,942,650.64

( Total Budgeted Cost of Projects )
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